
STI/TEDS DATA ENTRY 
2005-06 TIMELINES AND DEADLINES 

 
 
TIMELINES 
 
MONTH DATA ENTRY TASKS 
August Clean-up 2004-05 TEDS data 

Middle schools begin first 9-weeks enrollment data entry in STI 
September Begin entering first semester 2005-06 enrollment data into STI 

Middle schools - complete first 9-weeks enrollment data entry in STI 
October Complete first semester 2005-06 enrollment data entry in STI 

Middle schools – begin second 9-weeks enrollment data entry in STI 
November Middle schools – complete second 9-weeks data entry export/import 

2005-06 STI data into TEDS 
Check/clean up TEDS data; print reports 

December Begin follow-up data entry in TEDS for 2005 completers 
January Complete follow-up data entry in TEDS for 2005 completers 

Begin entering second semester 2005-06 enrollment data in STI 
Middle schools – begin third 9-weeks enrollment data entry in STI 

February Continue entering second semester enrollment data entry in STI 
Middle schools complete third 9-weeks enrollment data entry in STI 

March Complete second semester 2005-06 enrollment data entry in STI 
Export/import additional 2005-06 STI data into TEDS 
Middle schools – begin fourth 9-weeks enrollment data entry in STI 

April Middle schools – complete fourth 9-weeks enrollment data entry in STI 
May Enter termination, credentials and certificates data into STI 

Export/import final 2005-06 data from STI into TEDS 
June Export/import final 2005-06 data from STI into TEDS 

Check/clean up 2005-06 TEDS data; print reports 
July Complete clean up of 2005-06 data in TEDS. 
 
 
 
DEADLINES 
 
MONTH DATA ENTRY TASKS 
October 1, 2005 Complete clean up of 2004-05 data.  TEDS data will be locked 
November 15, 2005 First Semester data imported into TEDS from STI 
January 15, 2006 Complete follow-up data for 2005 completers in TEDS 
June 1, 2006 Complete termination data entry in STI 
June 15, 2006 All 2005-06 data imported into TEDS from STI 
July 1, 2006 Follow-up data locked for 2005 completers in TEDS 
 


